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1. The purpose of this modification is to incorporate the following technology infrastructure
enhancement for SSC:

OAO Proposal # | Proposal Date Subject Amount
NJOO F2AY 00 Cable Plant Expansion in Room 179 of B1002
Rev 1 1/3/2002  [for NAVOCEANO $47,597.63
NJOO F2AY 01 Cable Plant Expansion in Room 291C of
1/3/2002 B1002 for NAVOCEANO 25,153.48

In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,

the technology refreshment services referenced above and identified in the schedule, are
hereby incorporated into this Delivery Order at a fixed price of $72,751.11.

3. Schedule: The completion and milestone dates for individual tasks are set forth in the
schedule below:

OAO Proposal #

Description Schedule

NJOO F2AY 00
Rev 1

The contractor shall provide the labor
(including, but not limited to, engineering,
configuration management, user
coordination/scheduling, wiring/cabling and
equipment installation) and materials
necessary to install network and telephone
jacks as the result of new modular furniture
installation and removal of old wiring in room
179 area of B1002 for NAVOCEANO. This
includes: installation of (2) Cat5 wires, (1)
level 3-wire and (1) multimode duplex fiber
cable to (51) unclassified locations in room
179 area in B1002; placement of unclassified
wiring and fiber in ceiling and fished in walls;
installation of (1) Cat5 wire and (1) multimode
duplex fiber cable to (45) classified locations
in room 179 area of B1002 and installation of
Panduit raceway below drop ceiling for
classified wire and fiber. All wiring and fiber
shall be placed into the same faceplates.

Completed (4) four weeks
after receipt of Modification




NAS5-98144/CC90303B

Modification No. 009
Page 3 of 4

OAO Proposal #

Description

Schedule

NJOO F2AY 01

The contractor shall provide the labor
(including, but not limited to, engineering,
configuration management, user
coordination/scheduling, wiring/cabling and
equipment installation) and materials
necessary to install network and telephone
jacks as the result of new modular furniture
installation and removal old wiring in room
291C area of B1002 for NAVOCEANO. This
includes: installation of (2) Cat5 wires, (1)
level 3-wire and (1) multimode duplex fiber
cable to (15) unclassified locations in room
291C area in B1002; installation of (1) Cat5
wire and (1) multimode duplex fiber cable to
(15) classified locations in room 291C area in
B1002 and installation of (2) Cat5 wires to (17)
top-secret locations in room 291C area of
B1002.

Completed (4) four weeks
after receipt of Modification

4. Part Il “Contract Administration Data”, ltem 4, is revised as indicated below to incorporate
the increase of $72,751.11 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 8)

Ordered Seats/Service Levels (Attachment A)
(Estimated amount for December 2001 based on

projected quantity) $350,104.74
Catalog Services $0.00
Specialized Services $0.00
Infrastructure Upgrades $86,604.32
Sub-total $436,709.06
Less credits $0.00
Less retainage not earned $0.00

Sub-total $436,709.06

Seats/Service levels projected through 11/30/04

$14,601,207.75

Catalog Actuals $0.00
Specialized Services Actuals $0.00
Total Estimated Delivery Order Value: $15,037,916.81
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5. PartV “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to include the
subject infrastructure upgrade. The signed date and completion date will be completed in a
future infrastructure upgrade modification.

Mod. Description Date Completion | Modification

No. Of Work Signed Date Value

002 | XJCS R491 00 Cable Plant Expansion 12/21/01

at PTMC Construction Site for NASA $ 2,603.05

006 | PB0OO C202 00 Cable Plant Expansion 12/28/01

in B1100 for NOAA 11,250.16
009 | NJOO F21AY 00 Rev 1 Cable Plant
Expansion in B1002 for NAVOCEANO $47,597.63
009 | NJOO F21AY 01 Cable Plant
Expansion in B1002 for NAVOCEANO $25,153.48
Total Dollar Value of Incorporated Infrastructure Modifications $86,604.32

6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master ContractNAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified).

7. The contractor’s proposals identified in this modification are hereby incorporated by
reference. Where differences exist between this delivery order modification and the
Contractor’s proposals, this delivery order modification takes precedence.

8. Reporting requirements: The contractor shall provide monthly status reports to the SSC
TMR, with a copy to the DOCO. These reports shall include, as a minimum, installation
progress, and potential problem areas.

9. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

10. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.



